COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2017

ESTI MATE SUMVARY 08:53: 04
CONTI D: C20656 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20656- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0 DAYS TI ME ALLOW 38 WORK DAYS
US 85 RESURFACI NG MP 242-246 N PERCENT TI ME: 86. 84 ORI G TI ME ALLOW 38 WORK DAYS
PRQJECT NO. NH0853- 100
US 85 RESURFACI NG MP 242-246 N
NAVE OF RQAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 07/ 31/ 2017 DATE TI ME STARTED 05/ 30/ 2017
1687 COLE BOULEVARD SUI TE 300 DATE LET 12/ 01/ 2016 DATE WORK BEGAN 05/ 30/ 2017
DATE AWARDED 12/ 08/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 22/ 2016 DATE ACCEPTED
GOLDEN CO 80401 (303) 985- 1070 DATE NOTI CE TO PROCEED 05/ 30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,421, 005.40 PARTICl PATING $ 2,329, 381.64 $ 1, 255, 287. 64
AWARD PRQJECT AM: $ 2,686, 662. 60 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 96. 229% TOTAL EARNI NGS 2,329,381.64 1,255, 287. 64
FUNDS AVAI LABLE: $ 91, 623.76 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,329, 381. 64 1, 255, 287. 64
TOTAL CLAI VB $ 0.00 RETAI NAGE -40,299.94 -11, 338.90
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,289, 081. 70 1, 243, 948. 74
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,289, 081. 70 1, 243, 948. 74
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 243, 948. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20656 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20656- BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: NH0853- 100 ESTI MATE NO 0002 08: 53: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00090 *Renoval of Delineator 146. 000 0. 000
EACH 146. 000 1, 299. 40
8. 90000 146. 000 1,299. 40
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 7,043. 000 7,043. 000
SY 0. 000 0. 00
5. 30000 7,043. 000 37,327.90
0015 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 4, 046. 000 3, 941. 000
SY 105. 000 2,304.75
21. 95000 4, 046. 000 88, 809. 70
0020 202-01130 *Renoval of CGuardrail Type 3 1, 719. 000 0. 000
LF 1, 719. 000 13, 408. 20
7.80000 1, 719. 000 13, 408. 20
0025 208-00035 Aggr egat e Bag 128. 000 128. 000
LF 0. 000 0. 00
22.30000 128. 000 2,854. 40
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0040 304- 06009 Aggregate Base Course (C ass 6) (Special) 2, 445. 600 0. 000
TON 2,445,600 59, 305. 80
24. 25000 2,445,600 59, 305. 80
0045 403-00720 Hot M x Asphalt (Patching) (Asphalt) 859. 870 710. 520
TON 149. 350 21, 655.75
145. 00000 859. 870 124, 681. 15
0050 403- 05000 Hot M x Asphalt (Reflective Crack Interlayer) 3, 657. 260 3, 657. 260
TON 0. 000 0. 00
185. 00000 3, 657. 260 676, 593. 10
0055 403-34861 Hot M x Asphalt (Gading SX) (100) (PG 70-28) 10, 993. 400 0. 000
TON 10, 993. 400 875, 074. 64
79. 60000 10, 993. 400 875, 074. 64



CONTI D C20656 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20656- Bl D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: NH0853- 100 ESTI MATE NO 0002 08: 53: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (M3S) 312. 000 0. 000
LF 312. 000 8, 190. 00
26. 25000 312. 000 8, 190. 00
0065 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) (MaS) 1, 417. 000 0. 000
LF 1,417. 000 42,510. 00
30. 00000 1,417. 000 42,510. 00
0070 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2.000 5, 150. 00
2,575. 00000 2.000 5, 150. 00
0075 612-00001  *Delineator (Type I) 72.000 0. 000
EACH 72.000 2,008. 80
27.90000 72.000 2,008. 80
0080 612-00002  *Delineator (Type I1) 33.000 0. 000
EACH 33. 000 957. 00
29. 00000 33. 000 957. 00
0085 612-00003 *Del i neator (Type II1) 41. 000 0. 000
EACH 41. 000 1, 236. 15
30. 15000 41. 000 1, 236. 15
0090 614-80385 *Runble Strip 9, 932. 000 0. 000
LF 9, 932. 000 3,972.80
0. 40000 9, 932. 000 3,972.80
0095 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 72,484.00
181, 210. 00000 1. 000 181, 210. 00
0100 626-01104 *Public Information Services (Tier V) 1.000 0. 500
LS 0. 300 1, 038. 00
3, 460. 00000 0. 800 2,768.00
0105 627-00005 *Epoxy Pavenment Mar ki ng 170. 000 0. 000
GAL 0. 000 0. 00
195. 00000 0. 000 0. 00
0110 627-00011 *Pavenent Marking Paint (Wt erborne) 515. 000 231. 000
GAL 284. 000 17, 423. 40
61. 35000 515. 000 31,595. 25



CONTI D C20656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20656- Bl D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: NHO853- 100 ESTI MATE NO 0002 08: 53: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 216. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0120 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 180. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 10000 0. 000 0. 00
0125 630-00000  *Fl aggi ng 2, 000. 000 299. 500
HOUR 1, 012. 500 20, 250. 00
20. 00000 1, 312. 000 26, 240. 00
0130 630- 00007 *Traffic Control Inspection 34. 000 19. 000
DAY 15. 000 2,175.00
145. 00000 34. 000 4,930. 00
0135 630-00012 *Traffic Control Managenent 40. 000 13. 000
DAY 27.000 27,135. 00
1, 005. 00000 40. 000 40, 200. 00
0140 630- 00015 *Uni formed Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
55. 80000 0. 000 0. 00
0145 630- 80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 000
EACH 0. 800 356. 00
445. 00000 1. 800 801. 00
0150 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 3. 500
EACH 2.800 203. 00
72.50000 6. 300 456. 75
0155 630-80341  *Construction Traffic Sign (Panel Size A) 50. 000 14.000
EACH 31. 000 1, 384.15
44. 65000 45. 000 2,009. 25
0160 630-80342  *Construction Traffic Sign (Panel Size B) 106. 000 31. 000
EACH 64. 400 4, 669. 00
72.50000 95. 400 6, 916. 50
0165 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 1.500
EACH 4.800 374. 88

78. 10000 6. 300 492. 03



CONTI D C20656 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20656- Bl D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: NHO853- 100 ESTI MATE NO 0002 08: 53: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 400 334.00
835. 00000 0. 900 751. 50
0175 630- 80359 *Portabl e Message Sign Panel 294. 000 132. 000
DAY 162. 000 8, 910. 00
55. 00000 294. 000 16, 170. 00
0180 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 8. 000
EACH 6. 400 178. 56
27.90000 14. 400 401.76
0185 630- 80390 *Channel i zi ng Devi ce (Special) 200. 000 85. 000
EACH 90. 500 2,018. 15
22.30000 175. 500 3,913.65
0190 630-80393 *Stackabl e Vertical Panels 30. 000 9. 000
EACH 18. 000 401. 40
22.30000 27.000 602. 10
0195 630-80520 *Mbbi | e Pavenment Marking Zone 5. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0200 630-85041 *Mobi | e Attenuator 40. 000 13. 000
DAY 27.000 15, 120. 00
560. 00000 40. 000 22, 400. 00
0201 900- 00006 Added Item (Dol lar)/ Wrking Time Violation - 20, 250. 000 - 20, 250. 000
DOL 0. 000 0. 00
1. 00000 - 20, 250. 000 - 20, 250. 00
0205 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20656 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20656- Bl D ESTI MATE RUN 08/ 23/ 2017
PRQIECT: NHO853- 100 ESTI MATE NO 0002 08: 53: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 700- 70018 F/ A Roadway Snoot hness | ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 19, 565. 630 0. 000
FA 19, 565. 630 19, 565. 63
1. 00000 19, 565. 630 19, 565. 63
0230 700-70023 F/ A On- The-Job Trai nee F/ A On-The-Job Trai nee 240. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70025 F/' A Quality Incentive Paynent 24,194. 180 0. 000
FA 24,194. 180 24,194.18
1. 00000 24,194. 180 24,194.18
CAT 0200 CURRENT AMI  $ 2,400,370.40$% 1,255,287.64% 2,308, 746. 64
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0245 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
4, 350. 00000 1. 000 4, 350. 00
0250 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 785. 00000 1. 000 1, 785. 00
CAT 0400 CURRENT AMI  $ 20, 635.00 $ 0.00% 20, 635. 00

PRQJIECT TOTAL CURRENT AMI $ 2,421,005.40$ 1,255,6287.64$% 2,329, 381.64



